COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2011

ESTI MATE SUMVARY 23:13: 07
CONTI D C17847 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17847-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 87.0  DAYS TI VE ALLOW 100 WORK DAYS
| 70 FLOYD H LL OVERLAY PERCENT TI ME: 87.00 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO | MD703- 361
| 70 FLOYD H LL OVERLAY
NAME OF ROAD: - 70
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 09/ 06/ 2011 DATE TI ME STARTED 11/05/2010
10100 DALLAS STREET DATE LET 09/ 09/ 2010 DATE WORK BEGAN 11/ 05/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 18/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,858, 814.92 PARTI Ol PATI NG $ 1,746, 315. 94 $ 856, 950. 70
AWARD PRQIECT AMT: $ 3,172, 153. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 45. 26% TOTAL EARNI NGS 1,746, 315. 94 856, 950. 70
FUNDS AVAI LABLE: $ 2,112, 498.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 746, 315. 94 856, 950. 70
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -46, 509. 48 - 23, 356. 52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 699, 806. 46 833, 594. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 699, 806. 46 833, 594. 18
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 833, 594. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQIECT: | MD703- 361 ESTI MATE NO 0005 23:13: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 153, 794. 000 0. 000
SY 153, 794. 000 138, 414. 60
0. 90000 153, 794. 000 138, 414. 60
0010 202-00250 *Removal of Pavenent Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0015 202-04002 C ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 80. 000 48. 000
HOUR 0. 000 0. 00
110. 00000 48. 000 5, 280. 00
0025 203-02330  Laborer 140. 000 72.000
HOUR 0. 000 0. 00
40. 00000 72.000 2,880. 00
0030 208-00034 Gravel Bag 159. 000 159. 000
LF 0. 000 0. 00
16. 00000 159. 000 2,544.00
0035 210- 00090 *Reset Delineator 12. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 210-00425 Reset Bridge Railing 80. 000 18. 000
LF 0. 000 0. 00
21. 00000 18. 000 378. 00
0045 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0050 210-04010 *Adj ust Manhol e 5. 000 2.500
EACH 0. 000 0. 00
480. 00000 2.500 1, 200. 00
0055 210- 04050 *Adj ust Val ve Box 3. 000 1.500
EACH 0. 000 0. 00

260. 00000 1. 500 390. 00



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0005 23:13: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 186. 750 171. 100
TON 15. 650 2,817.00
180. 00000 186. 750 33, 615. 00
0065 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 22, 000. 000 0. 000
TON 8, 938. 100 429, 028. 80
48. 00000 8, 938. 100 429, 028. 80
0070 411-10255 Emul sified Asphalt (Sl ow Setting) 16, 000. 000 0. 000
GAL 6, 464. 000 12, 928. 00
2.00000 6, 464. 000 12, 928. 00
0075 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 78, 400. 00
196, 000. 00000 1. 000 196, 000. 00
0085 627-00005 *Epoxy Pavement MarKking 800. 000 0. 000
GAL 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2, 400. 000 16. 000
GAL 539. 000 16, 709. 00
31. 00000 555. 000 17, 205. 00
0095 630-00000 *Fl aggi ng 3, 000. 000 1, 141. 000
HOUR 837. 600 19, 264. 80
23. 00000 1, 978. 600 45, 507. 80
0100 630-00007  *Traffic Control Inspection 50. 000 37.000
DAY 3. 000 495. 00
165. 00000 40. 000 6, 600. 00
0105 630-00012  *Traffic Control Management 100. 000 41.000
DAY 37.000 19, 240. 00
520. 00000 78. 000 40, 560. 00
0110 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0115 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
77.00000 2.500 192.50



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0005 23:13: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0120 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 14.500
EACH 0. 000 0. 00
21. 00000 14. 500 304. 50
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 120. 000 39. 500
EACH 17.500 367.50
21. 00000 57. 000 1,197.00
0130 630-80343 *Construction Traffic Sign (Panel Size C 47.000 17.500
EACH 3. 000 63. 00
21. 00000 20. 500 430. 50
0135 630-80344 *Construction Traffic Sign (Special) 128. 000 52. 000
SF 0. 000 0. 00
16. 00000 52. 000 832. 00
0140 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
2,100. 00000 1. 500 3, 150. 00
0145 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
5, 100. 00000 1. 500 7, 650. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 37.500
EACH 281. 000 8, 711. 00
31. 00000 318. 500 9, 873.50
0155 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0160 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0165 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
2, 050. 00000 1. 000 2, 050. 00
0170 630-80370 Concrete Barrier (Tenporary) 700. 000 350. 000
LF 0. 000 0. 00
38. 00000 350. 000 13, 300. 00



CONTI D: C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO. 0005 23:13: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 630- 80380 *Traffic Cone 500. 000 235. 000
EACH 0. 000 0. 00
6. 00000 235. 000 1, 410. 00
0180 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0185 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0190 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Terporary) EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0195 630- 85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
83. 00000 0. 000 0. 00
0200 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70023 F/ A On-The-Job Trai nee 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70025 F/A Quality Incentive Paynment 44, 210. 000 0. 000
FA 20, 000. 000 20, 000. 00
1. 00000 20, 000. 000 20, 000. 00
0320 900- 00006 Added Item (Dol lar)/ Provide ITS System 1. 000 1. 000
DOL 0. 000 0. 00
78, 343. 76000 1. 000 78,343.76



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0005 23:13: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 900-00006 *Added Item (Dol lar)/ 1. 000 0. 150
DOL 0. 000 0. 00
207, 206. 56000 0. 150 31, 080. 98

CAT 0200
CAT NO0300 STRUCTURES

0225 202-00240 Renoval of Asphalt Mat (Pl aning) 140. 000
Sy

0. 90000

0230 202- 00503 *Renoval of Portions of Present Structure 516. 000
Sy

300. 00000

0235 202-00504 *Renoval of Expansion Device 450. 000
LF

11. 00000

0240 202- 05150 Sandbl asti ng 0. 000
SF

15. 00000

0241 202-05100 *Sandbl asting Reinforcing Steel Change Itemfroma SF 516. 000

itemto a SY itemdue to

Sy

15. 00000

0245 206- 01750 *Shori ng 1. 000

LS
210, 000. 00000
0250 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 689. 000
TON

48. 00000

0255 420- 00510 Ceotextile (Crack Reduction) (H gh Density) 1, 000. 000
Sy

15. 00000

0260 515-00410 *Concrete Sealer (CalciumNtrite) 516. 000
Sy

42. 00000

82.
126.
208.

434.

434.

82.
126.
208.

510.
510.

92.
126.
218.

CURRENT AMI  $ 2,410,454.92 %

000
000
000

000
000
000

000

. 000

000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

746,438.70% 1,110, 665. 94

0. 00
0. 00

37, 800. 00
62, 400. 00

0. 00
4,774.00

0. 00
0. 00

1, 890. 00
3, 120. 00

0. 00
210, 000. 00

0. 00
0. 00

7,650. 00
7,650. 00

5,292. 00
9, 156. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17847-BI D ESTI MATE RUN 09/ 06/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0005 23:13: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0265 518-01002 *Bri dge Expansion Device (0-2 Inch) 450. 000 434. 000
LF 0. 000 0. 00
250. 00000 434. 000 108, 500. 00
0270 601- 03040 *Concrete O ass D (Bridge) 9. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0275 601-06100 *Concrete (Patching) 30. 000 4. 500
cY 5. 900 13, 570. 00
2, 300. 00000 10. 400 23, 920. 00
0280 601-06150 *Concrete (Patching) 2,793. 000 279. 000
SF 240. 000 24, 000. 00
100. 00000 519. 000 51, 900. 00
0285 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 000. 000 128. 000
LB 110. 000 550. 00
5. 00000 238. 000 1, 190. 00
0290 602- 00030 *Rei nforcing (Fiber Reinforced Polyner)(Surface) 182. 000 0. 000
MKFT 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0295 630-00012 *Traffic Control Managenent 100. 000 39. 000
DAY 38. 000 19, 760. 00
520. 00000 77.000 40, 040. 00
CAT 0300 CURRENT AMI  $ 1, 335, 360. 00 $ 110,512.00 % 522, 650. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0305 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0310 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 113, 000. 00 $ 0.00% 113, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,858,814.92 $

856, 950. 70 $ 1, 746, 315. 94



